

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	03 October 2026
Team ID	SWTID-2026-1951
Project Name	Implement Client Script & UI Policy (Incident)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Create UI Policy on Incident	USN-1	As an admin, I can create a UI Policy on the Incident form to control field state dynamically.	2	High	Mohammed Akif A
Sprint-1	Create UI Policy Action – Urgency	USN-2	As an admin, I can add a UI Policy Action on the Urgency field to apply field-level behavior.	2	High	Madhavansundar R
Sprint-1		USN-3	As an incident user, I get immediate guidance on the Urgency field without submitting.	1	High	Madhavansundar R
Sprint-1	Create onChange Client Script	USN-4	As an admin, I can create an onChange Client Script that reacts when an Incident field changes.	3	High	Karthikeyan S
Sprint-1		USN-5	As an incident user, I see instant feedback when I change a field, before saving.	2	High	Karthikeyan S
Sprint-2	Create onSubmit Client Script (Save Validation)	USN-6	As an admin, I can create an onSubmit Client Script to validate the Incident form before save.	3	High	Hayagreevan K
Sprint-2		USN-7	As an incident user, I am stopped from saving invalid data and shown a clear message.	2	High	Hayagreevan K
Sprint-2	Create onCellEdit Client Script	USN-8	As an admin, I can create an onCellEdit Client Script to validate inline edits in the list.	3	Medium	Amirthaa Nikash B
Sprint-2		USN-9	As an incident user, I am prevented from entering invalid values when editing a list cell.	2	Medium	Amirthaa Nikash B
Sprint-2	Testing the Configuration	USN-10	As a tester, I can test the UI Policies and Client Scripts to confirm expected behavior.	3	High	Mohammed Akif A
Sprint-2	Conclusion	USN-11	As a team, we can summarize the results and add the Demo and GitHub links for review.	1	Medium	Mohammed Akif A

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	6 Days	17 Feb 2025	22 Feb 2025		
Sprint-2	14	6 Days	24 Feb 2025	01 Mar 2025		

Velocity:

Imagine we have a 6-day sprint duration, and the velocity of the team is 12 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{velocity}{sprint\ duration} = \frac{12}{6} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>